
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

Todd Dellinger 11/10/2021 6/19/2018 11/10/2021

Inspector Date Reviewed by Date
Tom Rushton 11/10/2021 Todd Dellinger 11/10/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/17/2021 n/a No



BID ITEM # 62
OTHER TEMPORARY TRAFFIC CONTROL

UNIT: L.S.

All of the project work is complete, therefore this item is being paid 100%

item amount         $100,000.00
paid previously    $98,380.00
pay this estimate   $1620.00

$1620.00 x 25% = $405.00

Group 1:

Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 2:

Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 3:

Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 4:

Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

See the attached Lump Sum break down.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0062 OTHER TEMPORARY 
TRAFFIC CONTROL 

1 10/20/21 L.S. 405.00 1191 EK 11/18/21 DAL 11/18/21 39

0062 2 10/20/21 L.S. 405.00 1192 EK 11/18/21 DAL 11/18/21 39



DOT Form IP 422-635ER EF
       Revised 4/2009

OTHER TEMPORARY 
TRAFFIC CONTROL 

0062 OTHER TEMPORARY 
TRAFFIC CONTROL 

3 10/20/21 L.S. 405.00 1193 EK 11/18/21 DAL 11/18/21 39

0062 OTHER TEMPORARY 
TRAFFIC CONTROL 

4 10/20/21 L.S. 405.00 1194 EK 11/18/21 DAL 11/18/21 39

Attachments

Lump Sum Breakdowns -
39.xlsx
Microsoft Excel 
Worksheet
151 KB



Lump Sum Breakdown

Item 2 - Clearing

Lump Sum Amount - $24,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 $0.00 0.00% $0.00

Clear and Grub 1-90 / 154 $12,000.00 100.00% $12,000.00 2 100.00% $12,000.00

$24,000.00 $12,000.00 50.00% $12,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 70.00% $8,400.00 4 70.00% $8,400.00

Clear and Grub 1-90 / 154 $12,000.00 $0.00 100.00% $12,000.00

$24,000.00 $8,400.00 85.00% $20,400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 30.00% $3,600.00 8 100.00% $12,000.00

Clear and Grub 1-90 / 154 $12,000.00 $0.00 100.00% $12,000.00

$24,000.00 $3,600.00 100.00% $24,000.00



Lump Sum Breakdown

Item 3 - Utility Protection

Lump Sum Amount - $8,200.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 100.00% $7,000.00 10 100.00% $7,000.00

Remove Utility Protection $1,200.00 $0.00 0.00% $0.00

$8,200.00 $7,000.00 85.37% $7,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 $0.00 100.00% $7,000.00

Remove Utility Protection $1,200.00 100.00% $1,200.00 39 100.00% $1,200.00

$8,200.00 $1,200.00 100.00% $8,200.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 $0.00 100.00% $7,000.00

Remove Utility Protection $1,200.00 $0.00 100.00% $1,200.00

$8,200.00 $0.00 100.00% $8,200.00



Lump Sum Breakdown

Item 4 - Work Access Yakima River 140N Bridge

Lump Sum Amount - $1,280,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 5.00% $45,000.00 2 5.00% $45,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $45,000.00 3.52% $45,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 50.00% $450,000.00 3 55.00% $495,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $450,000.00 38.67% $495,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 3.00% $27,000.00 4 58.00% $522,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $27,000.00 40.78% $522,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 6.00% $54,000.00 8 64.00% $576,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $54,000.00 45.00% $576,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 36.00% $324,000.00 10 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $324,000.00 70.31% $900,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 30.00% $84,000.00 12 30.00% $84,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $84,000.00 76.88% $984,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 70.00% $196,000.00 13 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $196,000.00 92.19% $1,180,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 42.00% $42,000.00 16 42.00% $42,000.00

$1,280,000.00 $42,000.00 95.47% $1,222,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 58.00% $58,000.00 17 100.00% $100,000.00

$1,280,000.00 $58,000.00 100.00% $1,280,000.00



Lump Sum Breakdown

Item 5 - Work Access Yakima River 140S Bridge

Lump Sum Amount - $1,000,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 8.00% $16,000.00 19 8.00% $16,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 0.00% $0.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $16,000.00 1.60% $16,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 92.00% $184,000.00 26 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 0.00% $0.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $184,000.00 20.00% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 29 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 100.00% $100,000.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $100,000.00 $300,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 36 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 22.00% $154,000.00 22.00% $154,000.00

$1,000,000.00 $154,000.00 $454,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 37 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 78.00% $546,000.00 100.00% $700,000.00

$1,000,000.00 $546,000.00 $1,000,000.00



Lump Sum Breakdown

Item 6 - Work Access Yakima River 154N Bridge

Lump Sum Amount - $950,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 25.00% $35,625.00 2 25.00% $35,625.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 0.00% $0.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $35,625.00 3.75% $35,625.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 75.00% $106,875.00 3 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 100.00% $142,500.00 3 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $249,375.00 30.00% $285,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 100.00% $285,000.00 8 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $285,000.00 60.00% $570,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 66.00% $184,800.00 11 66.00% $184,800.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $184,800.00 79.45% $754,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 34.00% $95,200.00 12 100.00% $280,000.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $95,200.00 89.47% $850,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 154 North $100,000.00 100.00% $100,000.00 18 100.00% $100,000.00

$950,000.00 $100,000.00 100.00% $950,000.00



Lump Sum Breakdown

Item 7 - Work Access Yakima River 154S Bridge

Lump Sum Amount - $825,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 8.00% $16,000.00 19 8.00% $16,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $16,000.00 1.94% $16,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 64.00% $128,000.00 23 72.00% $144,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $128,000.00 17.45% $144,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 28.00% $56,000.00 24 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00



$825,000.00 $56,000.00 24.24% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 25.00% $25,000.00 28 25.00% $25,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $25,000.00 27.27% $225,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 75.00% $75,000.00 29 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $75,000.00 $300,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 0.00% $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 33.00% $43,312.50 36 33.00% $43,312.50

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $43,312.50 $343,312.50



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 0.00% $0.00 37 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

Install Temporary Access Trestle East (Season 3) $131,250.00 67.00% $87,937.50 100.00% $131,250.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

$825,000.00 $481,687.50 $825,000.00



Lump Sum Breakdown

Item 18 - Temporary Bridge for 90/140 Bridges

Lump Sum Amount - $1,568,605.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 100.00% $200,000.00 2 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 0.00% $0.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $200,000.00 $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 100.00% $115,000.00 3 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 35.00% $280,000.00 3 35.00% $280,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $395,000.00 $595,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 10.00% $80,000.00 4 45.00% $360,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $80,000.00 $675,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 5.00% $40,000.00 8 50.00% $400,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $40,000.00 $715,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 75.00% $86,250.00 10 75.00% $86,250.00

Construct Temp. Bridge Superstructure $800,000.00 30.00% $240,000.00 10 80.00% $640,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $326,250.00 $1,041,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 25.00% $28,750.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 20.00% $160,000.00 11 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $188,750.00 $1,230,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 100.00% $68,605.10 13 100.00% $68,605.10

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $68,605.10 $1,298,605.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 100.00% $68,605.10

Remove Temp. Bridge Superstructure $250,000.00 31.00% $77,500.00 36 31.00% $77,500.00

Demo East Abutment $10,000.00 100.00% $10,000.00 100.00% $10,000.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $87,500.00 $1,386,105.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 100.00% $68,605.10



Remove Temp. Bridge Superstructure $250,000.00 69.00% $172,500.00 100.00% $250,000.00

Demo East Abutment $10,000.00 $0.00 100.00% $10,000.00

Demo West Abutment $10,000.00 100.00% $10,000.00 100.00% $10,000.00

$1,568,605.10 $182,500.00 $1,568,605.10



Lump Sum Breakdown

Item 19 - Temporary Bridge for 90/154 Bridges

Lump Sum Amount - $2,250,000.00

Original Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 0.00% $0.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $654,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

$2,250,000.00 $0.00 $0.00

Breakdown revised Est. 11

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 2 50.00% $100,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 4.44% $100,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 4 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 8.89% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 85.00% $127,500.00 8 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $127,500.00 14.56% $327,500.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 66.00% $99,000.00 11 66.00% $99,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 12.00% $42,480.00 12.00% $42,480.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 5.50% $31,680.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 100.00% $300,000.00 100.00% $300,000.00

$2,250,000.00 $473,160.00 35.58% $800,660.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 34.00% $51,000.00 12 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 88.00% $311,520.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 60.00% $75,000.00 60.00% $75,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 11.00% $63,360.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $469,200.00 56.44% $1,269,860.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 15.00% $22,500.00 13 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 40.00% $50,000.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 100.00% $105,000.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 16.50% $95,040.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $209,180.00 65.74% $1,479,040.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 14 22.00% $126,720.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $31,680.00 67.14% $1,510,720.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 15 27.60% $158,976.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 68.58% $1,542,976.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 16 33.20% $191,232.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 70.01% $1,575,232.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 17 38.80% $223,488.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 71.44% $1,607,488.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 18 44.40% $255,744.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 72.88% $1,639,744.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 19 50.00% $288,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 74.31% $1,672,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 20 55.60% $320,256.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 75.74% $1,704,256.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 21 61.20% $352,512.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 77.18% $1,736,512.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 22 66.80% $384,768.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 78.61% $1,768,768.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00



Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 23 72.40% $417,024.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 80.05% $1,801,024.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 24 78.00% $449,280.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 81.48% $1,833,280.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00



Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 27 83.60% $481,536.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 82.91% $1,865,536.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 28 89.20% $513,792.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 84.35% $1,897,792.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 29 94.80% $546,048.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 4.00% $8,600.00 4.00% $8,600.00



Demo East Abutment $20,000.00 10.00% $2,000.00 10.00% $2,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $42,856.00 86.25% $1,940,648.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.20% $29,952.00 30 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 100.00% $35,000.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 71.00% $152,650.00 75.00% $161,250.00

Demo East Abutment $20,000.00 90.00% $18,000.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $235,602.00 96.72% $2,176,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 25.00% $53,750.00 31 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00



$2,250,000.00 $53,750.00 99.11% $2,230,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $0.00 99.11% $2,230,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 100.00% $20,000.00 100.00% $20,000.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $20,000.00 100.00% $2,250,000.00



Lump Sum Breakdown

Item 20 - Temporary Support Structure at Hinge Br. No. 90/154N

Lump Sum Amount - $250,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 100.00% $74,900.00 3 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 100.00% $65,000.00 3 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 0.00% $0.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $139,900.00 $139,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 40.00% $8,000.00 4 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $8,000.00 $147,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 100.00% $65,000.00 7 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $65,000.00 $212,900.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 10.00% $2,000.00 8 50.00% $10,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $2,000.00 $214,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 50.00% $10,000.00 10 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $10,000.00 $224,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 50.00% $12,550.00 19 50.00% $12,550.00

$250,000.00 $12,550.00 $237,450.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 37 100.00% $74,900.00



Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 50.00% $12,550.00 100.00% $25,100.00

$250,000.00 $12,550.00 $250,000.00



Lump Sum Breakdown

Item 21 - Temporary Support Structure at Hinge Br. No. 90/154S

Lump Sum Amount - $175,100.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 100.00% $65,000.00 3 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 0.00% $0.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $65,000.00 $65,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 40.00% $8,000.00 4 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $8,000.00 $73,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 100.00% $65,000.00 7 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $65,000.00 $138,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 60.00% $12,000.00 19 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $12,000.00 $150,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 37 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 100.00% $25,100.00 100.00% $25,100.00

$175,100.00 $25,100.00 $175,100.00



Lump Sum Breakdown

Revised to be in accordance with Section 8-01.5(1) in the Amendments to the Standard Specifications

Item 40 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    100.00% 4,500.00$      1 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  4,500.00$      15.00% 4,500.00$    

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 2 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    100.00% $5,250.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $5,250.00 32.50% 9,750.00$    



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    100.00% $1,750.00 10 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $1,750.00 38.33% 11,500.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 11 16.00% $840.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 41.13% 12,340.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 12 32.00% $1,680.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00



Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 43.93% 13,180.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 13 48.00% $2,520.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 46.73% 14,020.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    52.00% $2,730.00 14 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,730.00 55.83% 16,750.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 15 25.00% $437.50

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 57.29% 17,187.50$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 16 50.00% $875.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 58.75% 17,625.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 17 75.00% $1,312.50

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00



30,000.00$  $437.50 60.21% 18,062.50$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 18 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 61.67% 18,500.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    48.00% $2,520.00 19 48.00% $2,520.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,520.00 70.07% 21,020.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00



Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    52.00% $2,730.00 23 100.00% $5,250.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,730.00 79.17% 23,750.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    100.00% $1,500.00 36 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        0.00% $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $1,500.00 84.17% 25,250.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 5,250.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 1,750.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,750.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    $0.00 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        100.00% $250.00 39 100.00% $250.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $250.00 75.00% 22,500.00$  



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 1,750.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    $0.00 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $0.00 61.67% 18,500.00$  



Lump Sum Breakdown

Item 43 - Environmental Compliance Lead

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 100.00% $400.00 1 100.00% $400.00

Monthly ESC Lead $2,100.00 $0.00 0.00% $0.00

$2,500.00 $400.00 16.00% $400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 2 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 6.00% $126.00

$2,500.00 $126.00 21.04% $526.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 3 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 12.00% $252.00

$2,500.00 $126.00 26.08% $652.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 4 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 18.00% $378.00

$2,500.00 $126.00 31.12% $778.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 5 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 24.00% $504.00

$2,500.00 $126.00 36.16% $904.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 12 30.00% $630.00

$2,500.00 $126.00 41.20% $1,030.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.25% $131.24 13 36.25% $761.24

$2,500.00 $131.24 46.45% $1,161.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 14 42.25% $887.24

$2,500.00 $126.00 51.49% $1,287.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 15 48.25% $1,013.24

$2,500.00 $126.00 56.53% $1,413.24



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 16 54.25% $1,139.24

$2,500.00 $126.00 61.57% $1,539.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 17 60.25% $1,265.24

$2,500.00 $126.00 66.61% $1,665.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 18 66.25% $1,391.24

$2,500.00 $126.00 71.65% $1,791.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 19 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 72.25% $1,517.24

$2,500.00 $126.00 76.69% $1,917.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 23 78.25% $1,643.24

$2,500.00 $126.00 81.73% $2,043.24



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 24 84.25% $1,769.24

$2,500.00 $126.00 86.77% $2,169.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 27 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 86.75% $1,821.74

$2,500.00 $52.50 88.87% $2,221.74

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 28 89.25% $1,874.24

$2,500.00 $52.50 90.97% $2,274.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 29 91.75% $1,926.74

$2,500.00 $52.50 93.07% $2,326.74

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 0.00% $0.00 91.75% $1,926.74

$2,500.00 $0.00 93.07% $2,326.74



Season 4 - divide by four months $173.26 25.00% $43.32 36 25.00% $43.32

$173.26 25.00% $43.32 37 25.00% $43.32

$173.26 25.00% $43.32 39 25.00% $43.32

$173.26 25.00% $43.32 39 25.00% $43.32

100.00% $173.26



Lump Sum Breakdown

Item 62 - Other Temporary Traffic Control

Lump Sum Amount - $100,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 100.00% $25,000.00 1 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 20.00% $1,800.00 20.00% $1,800.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $26,800.00 26.80% $26,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 30.00% $2,700.00 2 50.00% $4,500.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,700.00 29.50% $29,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 30.00% $2,700.00 4 80.00% $7,200.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,700.00 32.20% $32,200.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 20.00% $1,800.00 5 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $1,800.00 34.00% $34,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 100.00% $15,000.00 12 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 12 16.70% $3,006.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $18,006.00 52.01% $52,006.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 13 33.40% $6,012.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 55.01% $55,012.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 14 50.10% $9,018.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 58.02% $58,018.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 15 66.80% $12,024.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 61.02% $61,024.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 16 83.50% $15,030.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 64.03% $64,030.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.50% $2,970.00 17 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,970.00 67.00% $67,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 100.00% $15,000.00 23 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 13.00% $2,340.00

$100,000.00 $17,340.00 84.34% $84,340.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 24 26.00% $4,680.00

$100,000.00 $2,340.00 86.68% $86,680.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 26 39.00% $7,020.00

$100,000.00 $2,340.00 89.02% $89,020.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 27 52.00% $9,360.00

$100,000.00 $2,340.00 91.36% $91,360.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 28 65.00% $11,700.00

$100,000.00 $2,340.00 93.70% $93,700.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 29 78.00% $14,040.00

$100,000.00 $2,340.00 96.04% $96,040.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.00% $720.00 30 82.00% $14,760.00

$100,000.00 $720.00 96.76% $96,760.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.50% $810.00 36 86.50% $15,570.00

$100,000.00 $810.00 97.57% $97,570.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.50% $810.00 37 91.00% $16,380.00

$100,000.00 $810.00 98.38% $98,380.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 9.00% $1,620.00 39 100.00% $18,000.00

$100,000.00 $1,620.00 100.00% $100,000.00



Lump Sum Breakdown

Item 64 - Traffic Control Supervisor

Lump Sum Amount - $186,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 1 6.00% $11,160.00

$186,000.00 $11,160.00 6.00% $11,160.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 2 12.00% $22,320.00

$186,000.00 $11,160.00 12.00% $22,320.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 3 18.00% $33,480.00

$186,000.00 $11,160.00 18.00% $33,480.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 4 24.00% $44,640.00

$186,000.00 $11,160.00 24.00% $44,640.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 5 30.00% $55,800.00

$186,000.00 $11,160.00 30.00% $55,800.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.00% $9,300.00 8 35.00% $65,100.00

$186,000.00 $9,300.00 35.00% $65,100.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 3.00% $5,580.00 10 38.00% $70,680.00

$186,000.00 $5,580.00 38.00% $70,680.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 11 44.00% $81,840.00

$186,000.00 $11,160.00 44.00% $81,840.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 12 49.50% $92,070.00

$186,000.00 $10,230.00 49.50% $92,070.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 13 55.00% $102,300.00

$186,000.00 $10,230.00 55.00% $102,300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 14 60.50% $112,530.00

$186,000.00 $10,230.00 60.50% $112,530.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 15 66.00% $122,760.00

$186,000.00 $10,230.00 66.00% $122,760.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 16 71.50% $132,990.00

$186,000.00 $10,230.00 71.50% $132,990.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 17 77.00% $143,220.00

$186,000.00 $10,230.00 77.00% $143,220.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 18 82.50% $153,450.00

$186,000.00 $10,230.00 82.50% $153,450.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 19 88.00% $163,680.00

$186,000.00 $10,230.00 88.00% $163,680.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 23 93.50% $173,910.00



$186,000.00 $10,230.00 93.50% $173,910.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 29 99.00% $184,140.00

$186,000.00 $10,230.00 99.00% $184,140.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 0.25% $465.00 37 99.25% $184,605.00

$186,000.00 $465.00 99.25% $184,605.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 $0.00 99.25% $184,605.00

$186,000.00 $0.00 99.25% $184,605.00



Lump Sum Breakdown

Item 66 - Type B Progress Schedule

Lump Sum Amount - $10,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 100.00% $8,000.00 1 100.00% $8,000.00

80% of original total Contract Award $2,000.00 $0.00 0.00% $0.00

$10,000.00 $8,000.00 80.00% $8,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 $0.00 7 100.00% $8,000.00

80% of original total Contract Award $2,000.00 $0.00 0.00% $0.00

$10,000.00 $0.00 80.00% $8,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 $0.00 23 100.00% $8,000.00

80% of original total Contract Award $2,000.00 100.00% $2,000.00 100.00% $2,000.00

$10,000.00 $2,000.00 100.00% $10,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.

Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.

OFFICE CALCULATION

As of Est. 23, 80% of the original Contract Award amount has been paid.



Lump Sum Breakdown

Item 67 - Structure Surveying

Lump Sum Amount - $123,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 100.00% $15,000.00 1 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 0.00% $0.00

Survey Support 140 Substructure $30,000.00 $0.00 0.00% $0.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 0.00% $0.00

$123,000.00 $15,000.00 12.20% $15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 20.00% $7,000.00 2 20.00% $7,000.00

Survey Support 140 Substructure $30,000.00 20.00% $6,000.00 20.00% $6,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 0.00% $0.00

$123,000.00 $13,000.00 22.76% $28,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 50.00% $17,500.00 3 70.00% $24,500.00

Survey Support 140 Substructure $30,000.00 50.00% $15,000.00 3 70.00% $21,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 25.00% $6,750.00 3 25.00% $6,750.00

$123,000.00 $39,250.00 54.67% $67,250.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 70.00% $24,500.00

Survey Support 140 Substructure $30,000.00 $0.00 70.00% $21,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 20.00% $5,400.00 4 45.00% $12,150.00

$123,000.00 $5,400.00 59.07% $72,650.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 30.00% $10,500.00 8 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 8 80.00% $24,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 45.00% $12,150.00

$123,000.00 $13,500.00 70.04% $86,150.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 10 90.00% $27,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 45.00% $12,150.00 10 90.00% $24,300.00

$123,000.00 $15,150.00 82.36% $101,300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00



Survey Support 154 Substructure & Hinges $35,000.00 $0.00 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 11 100.00% $30,000.00

Survey Support 154 Superstructure $16,000.00 100.00% $16,000.00 100.00% $16,000.00

Survey Support 140 Superstructure $27,000.00 10.00% $2,700.00 100.00% $27,000.00

$123,000.00 $21,700.00 100.00% $123,000.00



   



   

   

   



   



Lump Sum Breakdown

Item 68 - Roadway Surveying

Lump Sum Amount - $50,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 60.00% $9,000.00 1 60.00% $9,000.00

Grade Staking Season 1 $10,000.00 $0.00 0.00% $0.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $9,000.00 18.00% $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 20.00% $3,000.00 2 80.00% $12,000.00

Grade Staking Season 1 $10,000.00 $0.00 0.00% $0.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $3,000.00 24.00% $12,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 20.00% $3,000.00 3 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 30.00% $3,000.00 3 30.00% $3,000.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $6,000.00 36.00% $18,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 45.00% $4,500.00 4 75.00% $7,500.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00



Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $4,500.00 45.00% $22,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 25.00% $2,500.00 13 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $2,500.00 50.00% $25,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 50.00% $7,500.00 16 50.00% $7,500.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $7,500.00 65.00% $32,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 $0.00 50.00% $7,500.00

Grade Staking Season 2 $10,000.00 50.00% $5,000.00 17 50.00% $5,000.00

$50,000.00 $5,000.00 75.00% $37,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00



Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 50.00% $7,500.00 19 100.00% $15,000.00

Grade Staking Season 2 $10,000.00 50.00% $5,000.00 100.00% $10,000.00

$50,000.00 $12,500.00 100.00% $50,000.00



Lump Sum Breakdown

Item 76 - SPCC Plan

Lump Sum Amount - $600.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved SPCC Plan $300.00 100.00% $300.00 1 100.00% $300.00

Materials and Equipment Mob'd to Site $300.00 100.00% $300.00 1 100.00% $300.00

$600.00 $300.00 100.00% $600.00

In accordance with Section 1-07.15(1), 50% is received upon acceptance of the SPCC, and the remaining

50% is received upon mobilization of the materials and equipment called for in the SPCC.

OFFICE CALCULATION



Lump Sum Breakdown

Item 77 - CO 5 - Obstruction Removal 90/140 B-1

Lump Sum Amount - $27,207.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$27,207.00 100.00% $27,207.00 11 100.00% $27,207.00



Lump Sum Breakdown

Item 85

Lump Sum Amount - $395,896.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

90/140N Schedule Recovery $73,141.00 73.00% $53,393.00 9 73.00% $53,393.00

90/140S Schedule Recovery $73,141.00 73.00% $53,393.00 73.00% $53,393.00

90/154N Schedule Recovery $124,807.00 100.00% $124,807.00 100.00% $124,807.00

90/154S Schedule Recovery $124,807.00 100.00% $124,807.00 100.00% $124,807.00

$395,896.00 $356,400.00 90.02% $356,400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

90/140N Schedule Recovery $73,141.00 27.00% $19,748.00 12 100.00% $73,141.00

90/140S Schedule Recovery $73,141.00 27.00% $19,748.00 12 100.00% $73,141.00

90/154N Schedule Recovery $124,807.00 $0.00 100.00% $124,807.00

90/154S Schedule Recovery $124,807.00 $0.00 100.00% $124,807.00

$395,896.00 $39,496.00 100.00% $395,896.00



Lump Sum Breakdown

Items 86, 87, 88 and 89

Lump Sum Amount - $100,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Bridge 90/140N - Credit Item -$35,000.00 100.00% -$35,000.00 9 100.00% -$35,000.00

Bridge 90/140S - Credit Item -$35,000.00 100.00% -$35,000.00 100.00% -$35,000.00

Bridge 90/154N - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00

Bridge 90/154S - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00

-$100,000.00 -$100,000.00 100.00% -$100,000.00



Lump Sum Breakdown

Item 93 - CO 15 - Jacking Equipment

Lump Sum Amount - $34,600.00

% Total %

Amount Complete Amount Due Est. # Complete

$34,600.00 100.00% $34,600.00 14 100.00%



Total Paid

to Date

$34,600.00



Lump Sum Breakdown

Item 101 - CO 25 - Full Depth Repair - Add Days Eq Adj

Lump Sum Amount - $110,411.50

% Total %

Amount Complete Amount Due Est. # Complete

$110,411.50 100.00% $110,411.50 25 100.00%



Total Paid

to Date

$110,411.50



Lump Sum Breakdown

Item 105 - CO 31 - COVID 19 Suspension Site Costs

Lump Sum Amount - $296,832.31

%

Amount Complete Amount Due Est. #

$296,832.31 100.00% $296,832.31 27



Total % Total Paid

Complete to Date

100.00% $296,832.31



Lump Sum Breakdown

Item 109 - CO 38 - Joint Replacement

Lump Sum Amount - $220,000.00

% Total %

Amount Complete Amount Due Est. # Complete

$220,000.00 100.00% $220,000.00 34 100.00%



Total Paid

to Date

$220,000.00


